Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

D /	0.14 0.005
Date	6 March 2025
Team ID	SWTID1741105826
Project Name	Cryptoverse: A cryptocurrency dashboard
Maximum Marks	5 Marks
Team Leader	Priyanka K
	·
Email id	12310bca22@princescience.in
Team Member	Divya V
	·
Email id	12487bca22@princescience.in
Team Member	Yuvashree M
Email id	11915bca22@princescience.in
Team Member	Ponni M
Email id	12065bca22@princescience.in

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number			Priority	Team Members
Sprint-1	UI Setup	USN-1	Set up React.js project structure with necessary dependencies	7	High	Priyanka K
Sprint-1	Home Page & Navigation	USN-2	Create a homepage displaying top cryptocurrencies & trends	7	High	Divya V
Sprint-1	API Integration	USN-3	Fetch real-time cryptocurrency data from API & display on UI	6	High	Yuvashree M
Sprint-2	Exercise Listing	USN-4	Dynamically list cryptocurrency data with price and volume		High	Ponni M
Sprint-2	Exercise Details Page	USN-5	Create a detailed page showing price charts, market cap & trends	7	High	Priyanka K
Sprint-2	Filtering Feature	USN-6	Enable filtering of cryptocurrencies based on market cap, volume, and price changes	6	High	Divya V
Sprint-3	UI Enhancement	USN-7	Improve UI/UX with interactive charts and better styling	10 Medium		Yuvashree M
Sprint-3	Error Handling	USN-8	Implement error handling for failed API request	r 10 Medium		Ponni M
Sprint-4	Search Feature	USN-9	Allow users to search for 10 High cryptocurrencies by name.		High	Priyanka K
Sprint-4	Responsive Design	USN-10	Ensure responsiveness for mobile & tablet views	10	Medium	Divya V

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	20	6 Days	1 Mar 2025	2 Mar 2025	20	2 Mar 2025
Sprint-2	20	6 Days	3 Mar 2025	4 Mar 2025	20	4 Mar 2025
Sprint-3	20	6 Days	5 Mar 2025	6 Mar 2025	20	6 Mar 2025
Sprint-4	20	6 Days	7 Mar 2025	8 Apr 2025	20	8 Apr 2025